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are hopeful that the outstanding cost issues can be quickly resolved, 
allowing the project accounting to be finalized. 
 
As we have noted previously, the final cost at Grant is substantially over 
the original budget and even over the amount forecast at the start of 
construction.  The District’s performance auditors are currently reviewing 
this progression as a part of their work plan for 2020. 
 
Oregon law provides that evaluations of projects that use alternative 
contracting methods are prepared shortly after completion.  Evaluations 
on Franklin, 
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has increased slightly to a cumulative 17.89%, tracked on a payment 
basis.  The District’s aspirational goal remains at 18%. 
 
Apprentice trade hours are at 24%, still well ahead of the 20% goal. 
 
We hope to see 2020 plans for student engagement at our April meeting.  
There are significant opportunities, particularly at Lincoln.   
 
Safety.  128,000 hours have been worked to date, with one minor 
recordable accident. Kellogg has no recordable accidents, with 24,000 
hours worked. 
 
Audits.  We briefly reviewed OSM’s summary of the status of audit 
recommendations.  Work continues on completing them as quickly as 
possible. 
 
 
2020 Bond Planning 
 
The BAC had its first briefing with C.O.O. Jung and Senior Director 
Cresswell on January 27 at which time we were brought up to date on the 
Board’s ongoing developmental process for a 2020 bond referral.  We 
reviewed templates that the District intends to use as the scope of the 
referral becomes clearer.  Generally, we found these templates and the 
intended methodology appropriate and consistent with a commitment to 
transparency. The plan also seems to be responsive to the District’s 
performance auditors’ recommendations. 
 
We do have concerns about lack of a clear scope definition with the short 
time frame leading to a referral, and the pressure this will put on staff and 
others to develop and vet appropriate cost estimates.  We expect to 
regroup with staff after the Board’s upcoming review of project criteria. 
 
Since the conceptual master plans for Cleveland, Jefferson, and Wilson 
High Schools (some or all of which are candidates for the bond scope) 
suggest varying degrees of new construction, we reiterate our recent 
strong recommendation that the Board consider including enhanced 
seismic standards.  This is the time to establish such a policy so that the 
associated costs can be included in the bond referral. 
 
 
Summary 
 
The 2012 bond program has met its final schedule goal and has stayed 
within the program budget. Major budget challenges remain for the 2017 
bond program.  We remain impressed by the quality and professionalism 
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of OSM staff, design teams and contractors as they take on multiple 
issues and are pleased to see continued willingness to explore new 
approaches. We thank the Board for this opportunity to serve and play a 
small part in your bond programs.  
 
 


