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Status of Performance Audit Recommendations

August 2023 - BAC Report

Program # Abbreviated Recommendation Response Status

2017 1

Provide the Board an analysis discussing implications if voters do not approve the 

November 2020 Bond on the Benson High School Project, in particular, as well as other 

2017 Bond projects, as appropriate.  At the minimum, this analysis should provide cash 

flow projections for the Benson High School project, and deliberate on the effects of a 

full faith and credit loan option to ensure the Board can make informed decisions going 

forward.

Nonconcur Complete

2017 2

Implement plans to ensure project team members have needed access to e-Builder and 

that key non-PPS employees in critical project roles have computers to access project 

information.

Completed Complete

2017 3

Revisit systems and tools used on a go-forward basis for capturing H&S project 

expenditure and status data to be able to more efficiently generate reliable data to 

address H&S project status reporting needs to oversight bodies and the public.

Concur with Comment Complete

2017 4

Complete the development of the interactive map tool and ensure the map is 

supplemented with summary information about the H&S program.  At the minimum, 

the public information should provide common data from each H&S category in a 

standardized format that provides easy tracking of current budget, schedule, status, 
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2020 7

Post-project analysis of the Madison and Lincoln High School CM/GC contracts is already required by Portland Public Schools 

Public Contracting Rules for contracts procured through an alternative delivery method, following the requirements of ORS 

279C.  However, this analysis cannot be completed until after the later of the date of final payment or the date of final 

completion.  As such, this recommendation will not be able to be resolved until 2024 at the earliest for the Lincoln project.  

The Madison (McDaniel) project has recently closed out its CM/GC contract and is commencing the post-project analysis.
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