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• Roosevelt	High	School:	
o Patrick	LeBoeuf	begins	the	update	on	the	Roosevelt	Modernization,	and	

welcomes	the	BAC	to	Roosevelt.	
o Update	on	phases:	

§ Phase	1a	complete.		Phase	1b	scheduled	for	completion	in	December,	and	
will	be	turned	over	after	winter	break.	

§ Phase	2	is	in	process,	and	involves	the	courtyard	and	1921	building	
renovation.	

§ Phase	3	will	be	the	field	and	grounds,	and	that	will	begin	in	June.	
§ Phase	4	is	the	Maker	Space	addition,	and	that	will	continue	after	the	first	3	

phases	are	complete.	
§ We	are	scheduled	to	achieve	substantial	completion	for	Phase	2	on	August	

8th,	2017	
o Kevin	Spellman	asks:	What	is	the	current	status	of	the	schedule.			
o Patrick	LeBoeuf	responds:	We	are	currently	on	schedule.	
o Cheryl	Twete	asks:		How	is	the	day	to	day	operation	of	the	school?			
o Patrick	LeBoeuf	responds:		It	is	a	day	to	day	challenge.		The	students	seem	to	be	

handling	it	alright,	but	the	staff	continues	to	have	issues	with	adjusting	to	this.		
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