
STATUS AT A GLANCE

Legend:

As planned:  no concerns

Caution:  requires attention

Impacts:  impacts occurring

BUDGET

Additional 

Encumbered

-                              

Estimate At 

Completion

-                              

4,036,707              Chapman - 4671 - FY18 -                              

Actuals To Date 

(all funds)

50,907,949           2,810,213              -                              2,810,213              -                              

Original Budget Current Budget Other FundsRoof Funds

Unallocated Funds

2017 Health & Safety:  Roof Improvements
November 2023

Steve Simonson, Robert Jole

16

2

Equity X

Schedule X

Number of Completed Projects:

PPS Team Leads:

Number of Active Projects:

Overall X

As Planned Caution Impacts

Budget X

-                              1,699,984              54,350                   1,645,634              
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2017 Health & Safety:  Roof Improvements
November 2023

Steve Simonson, Robert Jole

16

2

Number of Completed Projects:

PPS Team Leads:

Number of Active Projects:

EQUITY* Percent of payments made to Certified owned busines


