



Board of Education Informational Report

MEMORANDUM

Date: March 17, 2016

To: Members of the Board of Education

From: Jerry Vincent, Chief, School Modernization

Subject: Bond Program Status – March 2016

In the November 2012 election, the voters approved a \$482M capital improvement bond for Portland Public Schools. The District's Office of School Modernization Staff has developed a set of performance measures to provide management information for the staff and reporting tools for the Bond Accountability Committee and the Board's oversight role. Performance metrics for the 2012 bond program are based on the Balanced Scorecard (BSC).

Attachment 1: Balanced Scorecard Report – March 2016
Attachment 2: Project Management Cost Report – March 2016





