

ROOSEVELT

CONSTRUCTION NEWSLETTER

The New Gym on the exterior and interior is progressing nicely and getting closer to completion. The Theater's structural steel and wood structure are nearly complete and interior framing is in progress this month. The New Common structural wood joists are being installed with overhead rough-in and ceiling to follow. The New Media Center basement interior floor slab will be starting this month. Framing and all rough-in at the New Media Center/Library on the 1st Floor will begin this month. Landscaping, paving, and grading are taking place for the new sidewalk and curb and concrete will be poured for main area this month once formwork is in place.

The race to get the original in place is taking place at a furious pace! It's becoming exciting to see the building progress being made on a week-by-week basis!

Sincerely,

Michael C. Kingham
Senior Project Engineer, Roosevelt High School Modernization

ROOSEVELT MODERNIZATION

J ne 2016

