
2012 Program Costs Summary 
May 2020

 Original Budget 
 Approved Budget 

Changes 
 Current Budget 

 Estimate At 

Completion 

 Forecasted 

Over/(Under) 
 Actuals Approved 

Bond Management                    15,117,563                      9,126,560 
   1 

                   24,244,123                    22,773,521                     (1,470,601)                    21,973,583 

Bond Issuance Costs                      3,000,000                        (921,346)
   2 

                     2,078,654                      2,056,501                          (22,153)                      2,056,501 

PBOT IGA                      5,000,000                                     -                        5,000,000                      4,000,000                     (1,000,000)                                     -   

OCIP                                     -                        2,857,473 
   3 

                     2,857,473                      2,857,473                                     -                        2,342,568 

Escalation                    45,000,000                   (45,000,000)
   4 

                                    -                                       -                                       -                                       -   

Fund 424                                     -                                       -   
   5 

                                    -                                       -                                       -                                       -   

Bond Premium                                     -                                       -   
   6 

                                    -                                       -                                       -                                       -   

Contingency - OSM                      5,063,798                     (3,929,217)
   7 

                     1,134,581                      3,029,554                      1,894,973                                     -   

Contingency - BOE Reserves                    20,000,000                   (20,000,000)
   8 

                                    -                                       -                                       -                                       -   

Additional Criteria Financing (FHS/RHS)                                     -                                       -   
   9 

                                    -                                       -                                       -                                       -   

Future Interest Earnings                                     -                                       -                                       -                                       -                                       -                                       -   

Grand Totals                    93,181,361                  (57,866,530)                    35,314,831                    34,717,049                        (597,782)                    26,372,652 

  

changes from last meeting noted in green

  Budget Change Footnotes    To / From  Amt

1 Transfer Admin budget from Projects to Program (10 projects) 12,333,182                            

Traffic Engineering Services  (10 projects) 300,000                                  

FAM contribution to e-Builder licenses  new resource 15,000                                    

Reallocated Program Management Budget  PBOT budget line 800,000                                  

Additional CMs for IP2014  CM budget line 398,500                                  

Div 01 Document Development  FHS (3,375)                                     

FAM contribution to e-Builder licenses - 2015  new resource 21,760                                    

FAM contribution to e-Builder licenses - 2016  new resource 21,760                                    

Transfer $10k from COO/CSM to payroll  Cont COO/CSM 10,000                                    

FAM contribution to e-Builder licenses - 2017  new resource 21,760                                    

Move funds for Bond Management  Bond MGMT 329,391                                  

Add GF funds for contracts audit  new source 87,225                                    

FAM contribution to e-Builder licenses - 2018  new resource 21,760                                    

Reallocated Program Management Budget  varies (420,280)                                 

Reallocated Program Management Budget  varies 200,000                                  

Transfer funds to payroll account  Bond MGMT 200,000                                  

Move Project Management Budget  Cont COO/CSM (2,358,277)                             

Move funding from payroll and issuance to COO Contingency  Cont COO/CSM (114,500)                                 

FAM contribution to e-Builder licenses - 2015  new source 21,760                                    

Move Swing Space funding to COO Contingency  Cont COO/CSM (259,106)                                 

Move District Admin funding to COO Contingency  Cont COO/CSM (2,500,000)                             

9,126,560                               Bond Management
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2 Transfer funds for Schematic Design (FHS/GHS/RHS)  Cont COO/CSM (621,820)                                 

Reallocated Program Management Budget Bond Oversight (800,000)                                 

Bond Issuance Funds Bond Premium 1,015,474                               

Add funds to cover costs of final issuance  Cont COO (115,000)                                 

Move funding from payroll and issuance to COO Contingency  Cont COO (400,000)                                 

(921,346)                                 Bond Issuance Costs

3 Move funds from COO Cont to cover OCIP Cont Coo/CSM 2,435,000                               

FAM contribution to OCIP new resource 21,998                                    

FAM contribution to OCIP (correction) new resource 475                                         

Move funds to cover estimated cost to cover remainder of GHS 400,000                                  

2,857,473                               OCIP

4 Escalation (applied to current budget) Franklin (5,858,911)                             

Escalation (applied to current budget) IP2014 (493,462)                                 

Escalation (applied to BOE transfer) RHS (740,882)                                 

Escalation (applied to BOE transfer) FHS (362,367)                                 

Escalation (applied to current budget) Roosevelt (4,625,345)                             

Escalation (applied to current budget) IP2014 (58,029)                                   

Escalation (applied to current budget) Faubion (2,418,588)                             

Escalation (applied to current budget) IP2015 (733,908)                                 

Escalation (applied to current budget) IP2015-SCI (151,129)                                 

Escalation (applied to current budget) Grant (10,143,276)                           

Schematic Design Budget  FHS/GHS/RHS (19,414,103)                           

(45,000,000)                           Escalation

5 Add Taxable Funds to Program  General Fund (424) 4,000,000                               

Allocate Budget to Faubion Faubion (450,000)                                 

Earned interest  new source 82,554                                    

Correcting earned interest allocation  Cont COO (82,554)                                   

Allocate Budget to Faubion Faubion (3,141,344)                             

Remove Budget from Program out of program (408,656)                                 

-                                          Fund 424

6 Bond Premium  new resource 13,870,119                            

Transfer Bond Premium  Cont COO (13,870,119)                           

Bond Premium #2 received  new resource 33,211,833                            

Transfer funds for project allocation  Cont COO (30,000,000)                           

Transfer funds to cover issuance expenses  Bond Issuance (1,015,474)                             
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Allocate "first" portion of Maker Space Budget  RHS (2,196,359)                             

Bond Premium  new resource 9,854,606                               

Allocate "last" portion of Maker Space Budget  RHS (2,803,641)                             

Allocate budget to GHS for GMP  GHS 



Budget savings IP2013 1,000,000                               

Adjust Scope IP2018 1,785,187                               

Adjust Scope IP2019 1,285,755                               

Apply budget to construction bids IP2014 (3,000,000)                             

Schematic Design Budget  FHS/GHS/RHS (490,005)                                 

FY2013/14 Interest Earned  new source 10,772                                    

Holladay Annex ADA  IP2015-SCI 39,610                                    

Budget savings  IP2013 93,537                                    

Budget savings  IP2014 1,100,000                               

Additional CMs for IP2014  CM budget line (398,500)                                 

Remove unused FAM funds and SB1149 funds  out of program (5,552)                                     

Transfer funds to Maplewood (equivelant of Esc)  Maplewood (122,477)                                 

Earned interest  new source 299,546                                  

Transfer Bond Premium  Bond Premium 13,870,119                            

Schematic Design Budget  Faubion (4,000,000)                             

Reallocation of IP scope of work  IP16-IP19 22,582,080                            

Reallocation of IP scope of work  IP16-IP19 (22,582,080)                           

E-Rate + Add'l swing site funds  RHS (1,826,150)                             

E-Rate  FHS (698,400)                                 

Construction bid delta  IP2015-Maplewood (400,000)                                 

E-Rate  Faubion (229,950)                                 

Escalation  IP2016 (1,950,943)                             

Transfer Bond Premium  Bond Premium 30,000,000                            

Master Planning budget increases  BHS/LHS/MHS (329,998)                                 

Grout Window Restoration  IP2016 (175,000)                                 

"remove" Additional Criteria Financing  out of program (6,985,057)                             

Escalation  GHS (12,705,525)                           

Additional Criteria funding  GHS (4,984,796)                             

E-Rate  GHS (676,350)                                 

Allocate budget to cover current costs  Marshall (350,000)                                 

IP2015 unforseen conditions  IP2015 (175,000)                                 

Allocate budget to cover current costs  Marshall (250,000)                                 

Allocate budget to cover current costs  IP2016 (175,000)                                 

Project Close Out  IP2013 6,161                                      

Project Close Out  IP2015-Maplewood 125,829                                  

Project Close Out  Ed Specs 24,832                                    

Earned interest  new source 295,056                                  

Allocate budget to cover current costs  IP2016 (2,500,000)                             

Allocate budget to cover current costs: Schematic Design  IP2016 (5,000,000)                             

Project Close Out  IP2014 295,011                                  

Project Close Out  IP2015-SCI 484,467                                  

Transfer moving budget from Tubman  Tubman 371,521                                  

Transfer moving budget to Faubion  Faubion (371,521)                                 
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Transfer fall protection budget to IP2017  IP2017 (1,000,000)                             

Remove Benson IP scope of work from IP2017  IP2017 1,326,691                               

Remove Benson IP scope of work to IP2018  IP2018 (1,326,691)                             

Project Close Out  Master Plan - Benson 101,358                                  

Project Close Out  Tubman 798,703                                  

Earned interest  new source 1,850,384                               

Remove Funding  IP2018 1,969,002                               

Remove Funding  IP2019 273,995                                  

Project Close Out  Master Plan - Lincoln 42,905                                    

Transfer $10k from COO/CSM to payroll  Bond MGMT (10,000)                                   

Transfer moving budget to Faubion  Faubion (28,928)                                   

Transfer additional funds to IP2016  IP2016 (150,000)                                 

Transfer IP2017 "postponed" scope of work  IP2017 8,243,934                               

Transfer RHS modular move funding  RHS Modular Sale/Rec (162,402)                                 

Project Close Out  Marshall 529,885                                  

Move funds for Bond Management  Bond MGMT (329,391)                                 

Project Close Out  Marshall 9,092                                      

Tranfer funds for South Grandstands  FHS (315,315)                                 

Add 10M of budget for GHS  TBD 10,000,000                            

Allocate budget to GHS  GHS (19,839,542)                           

Additional funds for IP2016  IP2016 (23,347)                                   

Budget Correction  Remove from Program (1,000)                                     

Additional funds for IP2016  IP2016 (270,000)                                 

Earned interest  new source 1,631,931                               

Correcting earned interest allocation  Fund 424 82,554                                    

Move earned taxable interest to Faubion  Faubion (82,554)                                   

RHS mobile clinic sale proceeds  new source 43,450                                    

Add funds to cover costs of final issuance  bond issuance costs (265,000)                                 

Reallocated Program Management Budget  varies (399,720)                                 

Reallocated Program Management Budget  varies 600,000                                  

TEMPORARY BUDGET CHANGE  FHS (100,000)                                 

Transfer Savings  Faubion 3,141,344                               

Transfer Additional funds to Faubion  Faubion (100,000)                                 

Transfer unspect Maker Space budget  RHS 4,824,656                               

Transfer funds to payroll account  Bond MGMT (200,000)                                 

Transfer budget to Lewis SRGP  Lewis (100,000)                                 

Transfer budget for GHS ROW work  GHS (900,705)                                 

Transfer budget for GHS "bowl" planning  GHS Bowl (250,000)                                 

JE to reduce budget for #10M for Grant HS funding  TBD 



Align budget with RHS modulars  RHS 163,402                                  

Correct 2015 Interest revenues  new source 24,825                                    

Add FY2018 Bond interest and revenue  new source 2,020,174                               

Move funding from payroll and issuance to COO Contingency  Bond MGMT 514,500                                  

Move funding from COO Contingency to Grant  Grant (3,806,750)                             

Move funding to Franklin for baseball netting  Franklin (5,000)                                     

Move Madison MP funding to COO Contingency  Master Plan - Madison 75,920                                    

Move Swing Space funding to COO Contingency  Bond MGMT 259,106                                  

Temporary budget transfer to Teen Parent Playground (FHS)  Multi- Teen Parent Play (170,000)                                 

Temporary budget transfer to Franklin Repairs  Franklin Repairs (253,600)                                 

Temporary budget transfer to Franklin Repairs  Franklin Repairs (4,645)                                     

Earned interest  new source 2,181,101                               

Re-pay of temp budget transfers to FHS Repairs and Teen Parent Franklin 428,245                                  

Temporary budget transfer to Roosevelt Window Rehab RHS Windows (208,000)                                 

Move District Admin funding to COO Contingency Bond MGMT 2,500,000                               

Transfer budget for RHS Ph IV per BOE decision RHS Ph IV (4,500,000)                             

Closing out FHS Mod, to be used for FHS spin-offs Franklin 627,954                                  

(3,929,217)                             Contingency-OSM

8 Increase Target Capacity to 1700 FHS, RHS, GHS (10,000,000)                           

RHS Shop Bldg set aside RHS (2,000,000)                             

Restore RHS Shop Bldg budget RHS 2,000,000                               

Transfer budget to Franklin FHS (6,000,000)                             

Transfer budget to Grant GHS (4,000,000)                             

(20,000,000)                           Contingency-BOE Reserves

9 Additional Criteria Financing  new source 8,000,000                               

Allocate Financing to FHS & RHS  FHS/RHS (6,985,057)                             

"remove" Additional Criteria Financing  out of program (1,014,943)                             

-                                          Additional Criteria Financing (FHS/RHS)
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